










































MARK YOUNG CONSTRUCTION, INC. SHORT INTERVAL
CONSTRUCTION 

SCHEDULE
PROJECT KENT PLACE OFFSITE UTILITY AND ROAD IMPROVEMENTS JOB NO. DATE THREE WEEK SCHEDULE

PREPARED BY

Activity Com. Month AUGUST AUGUST AUGUST O N

# WORK ITEM Day S M T W T F S S M T W T F S S M T W T F S SC H. COMMENTS

Date 8/21 8/22 8/23 8/24 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 Y N

HAMPDEN WATER MAIN L

HAMPDEN WATER MAIN INSTALL 1400 LF (DOUBLE LANE CLOSURE NIGHT) N N N N N A

INSTALL WATER  MAIN 500 LF N N N N N N B

O

UNIVERSITY UTILITIES R

SET UNIVERSITY VMB (MEET WITH ENGLEWOOD TO REVIEW) X

SURVEY STORM AND SANITARY SEWER X X

LAYOUT AND SAWCUT FOR WATER, STORM AND SANITARY (SINGLE LANE CLOSURE) X X X D

INSTALL SANITARY (SINGLE LANE CLOSURE) A X X X X

PREP FOR FLOYD WATERLINE X Y X X

INSTALL FLOYD WATERLINE 260 LF X X X

HAMPDEN WIDENING

REMOVE EXISTING FENCE X X L

CLEAR AND GRUB 5+00 - 10+00 (FROM BACK OF EXISTING CURB, REMOVE & STORE CITY SIGNAGE) X X X A

ROUGH GRADE STAKING X B

GRADING FROM BACK OF WALK TO PROPOSE RETAINING WALL X X X X O

SUBMIT TRAFFIC CONTROL PLAN FOR OVER NIGHT SHOULDER CLOSURE X R

SIDEWALK CLOSED (8/30 - 9/12) X X X X X X X X

DEMO CURB/GUTTER AND SIDEWALK X X X D

STAKING FOR CURB/GUTTER AND SIDEWALK X A

FINE GRADE FOR CURB/GUTTER AND SIDWALK X Y X X

RELOCATE CDOT COMMUNICATION BOXES X X X X

COMPACTION/PROOF ROLL (BRUCE ROSCOE AND CTC) X

INSTALL CURB/GUTTER AND SIDWALK (BRUCE ROSCOE TO INSPECT FORMING) X X

L

UNIVERSITY WIDENING A

EROSION CONTROL X X X B

PRECON WITH SEMSWA X O

REMOVE EXISTING FENCE X X X X R

CLEAR AND GRUB (FROM BACK OF EXISTING CURB) X X X

ROUGH GRADE STAKING D X

GRADING FROM BACK OF WALK TO PROPOSED RETAING WALL A X X

Y

ONSITE

WALL SUBMITTAL PREP, APP, DELIVERY (PENDING WALL DESIGN) ? ? ? ? ? ? ? ? ? ? ? ? ? ?

PAVING DEMO, CLEAR AND GRUB X X X X X X X X X

ROUGH GRADE STAKING FOR INITIAL GRADING AT RETAINING WALL 6+62 - 0+00 X L

INITIAL GRADING AT PROPOSED RETAINING WALL 6+62 TO 3+50 X X X X X X A

IN ITIAL GRADING AT RETAINING WALL 3+50 TO 0+00 X B X X X X

O

22-Aug-1111757

SUBJECT TO CHANGE




















	8-25-2011 Council Newsletter

	Greater Englewood Chamber's Dining Guide  

	News Release: Furlough/Holiday Closure

	News Release: Student Art Contest

	YourHub.com Article: Water & Sewer Board vacancy

	2012 Capital Budget Memo  (Parks & Recreation Commission)

	Walk to School Month Flyer

	August 2011 Community Development Monthly Update

	Memo re: Englewood Energy Efficiency Grant

	Project Update

	Calendar of Events

	Tentative Study Session Topics

	7-6-2011 EHA Minutes




